RADIAN INTERNATIONAL A Lo

A DAMES & MOORE GROUP COMPANY

7101 Wisconsin Avenue

Suiee 700
Bethesda, Maryland 20814487
March 23, 2000 301 656 5900 Tel

301 656 3650 Fax

Mr. Hank Walters

{USACE Baltimore District
1776 Niagara Street

Buffalo. New York 14207-3199

Reference: a) Contract No. DACA31-96-D-0026
b) Delivery Order No, 025, Remediate the TNT Line and Chemical Waste Sewer Line
and Lift Stations
Lake Ontario Ordnance Works, Lewiston and Porter, New York
Subject: Submission of Close-out, Cost Estimate

Dear Mr. Walters:

Please find enclosed a MCACES close-out estimate for the above referenced project. The close-out cost
which includes unbilled cost incurred on the project totals $254,978. Since this additional cost is the result of
cost growth from additional waste quantities, Radian is not requesting additional fee on this sum.

Should you have any questions, please call Mr. Ali Sadrieh at (301) 280-2605 or me at (301) 280-2607.

,y mk 7(70%/
John R. Adzema
/ Manager, Contract Administration

Ce: G. Mattingly, USACE

S. Bowers, UDACE
A. Sadrieh, Radian
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** CONTRACTOR SETTINGS **

R e L L Ll L L T O R e Y L L L L L T L L L X Tyrnya

AMOUNT PCT PCT § RISK DIFF SIZE PERIOD INVEST ASSIST SUBCOH

T R T T R N e R R N I

AA  RADIAN  INTERNATIONAL

Radian Labor Overhead P 0.00
General & Administrative OH P 11.07
Fee P 0.00
Bond P 0.00
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DRAFT FOR REVIEW ONLY SUMMARY PAGE 1
** PROJECT INDIRECT SUMMARY « ACCOUNT **

P LR L R R R AR R A R R R R R R R L L L R R L L T

QUANTY UOM DIRECT LABOR OH G&A PROFIT BONO TOTAL COST UNIT COST
0100 GENERAL REPUIREMENTS 1.00 EA 12,403 0 1,373 0 0 13,776 13775.82
0200 CHEMICAL WASTE SEWER 1.00 EA 76,616 0 8,481 0 0 85,097 85096.84
0300 TNT PIPELINE 1.00 EA 140,547 0 15,559 0 0 156,105 156105.25

CHAUBERUDRR DRENEUIRS Emwmmovew dUsmmmmeswmc

TOTAL Lake Ontario Ordnance Works 1.00 EA 229,565 0 25,413 0 0 254,978 254977.91
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SUMMARY PAGE 2

6.94
13768.88

13775.82

2124.95
3306.98
77444.62
2220.29

85096.84

2545.66

11683.49
141876.11

156105.25

Ued 22 Mar 2000 Radian International LLC
Eff. Date 03/21/00 PROJECT LOWCCS: Lake Ontario Ordnance Works +« TNT Pipeline & CWS Line
DRAFT FOR REVIEW ONLY
** PROJECT INDIRECT SUMMARY = SYSTEM **
QUANTY  UOM DIRECT LABOR OH GEA PROFIT BOND TOTAL COST
0100 GENERAL REQUIREMENTS
0100.01 Pre-Task Order Plans 1.00 EA 6 0 1 0 0 7
0100.03 Management 1.00 EA 12,397 0 1,372 0 0 13,769
AUNERRaaNUY SERNEE EkE sevenmens Vo —C—— agg —m———— LEE R LYY
TOTAL  GENERAL  REQUIREMENTS 1.00 EA 12,403 0 1,373 0 0 13,776
0200 CHEMICAL WASTE  SEWER
0200.02 Clean Out Lift Station 1.00 EA 1,913 0 212 0 0 2,125
0200.03  Video Inspection-Pipeline 1.00 EA 2,977 0 330 0 0 3,307
0200.06 Transport and Disposal 1.00 EA 69,726 0 7,719 0 0 77,445
0700.07 Sample and Analysis 1.00 EA 1,999 0 221 0 0 2,220
TOTAL CHEMICAL WASTE SEWER 1.00 EA 76,616 0 8,481 0 0 85,097
0300 TNT PIPELINE
9.02 Excavate, Remove 8 Restore 1.00 EA 2,292 0 254 0 0 2,546
wwu0,03 Clean Existing Pipe 1.00 EA 10,519 0 1,164 0 0 11,683
0300.04 Demobilization/T&D/Sample 1.00 EA 127,736 0 14,140 0 0 141,876
TOTAL TNT PIPELINE 1.00 EA 140,547 0 15,559 0 0 156,105
TOTAL Lake Ontario Ordnance Works 1.00 EA 229,565 0 25,413 0 0 254,978

254977.91
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** PROJECT DIRECT SUMMARY = ACCOUNT ¥¥

L L N L N L L N R L L LY T TR R R

QUANTY UOM LABOR EQUIPMNT MATERIAL SUBCONTR OTHER TOTAL COST UNIT COST

0100  GENERAL REQUIREMENTS 1.00 EA 5,730 0 0 1,846 4,828 12,403 12402.83

0200 CHEMICAL WASTE SEWER 1.00 EA 0 0 0 74,702 1,913 76,616 76615.50

0300 TNT PIPELINE 1.00 EA 0 2,292 207 132,471 5,576 140°547 140546.73

TOTAL Lake Ontario Ordnance Works 1.00 EA 5,730 2,292 207 209,019 12,317 229,565 229565.06
General & Administrative OH 25,413
254,978

TOTAL INCL INDIRECTS ,
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0100  GENERAL  REQUIREMENTS

0100.01 Pre-Task Order Plans
0100.03 Management

TOTAL  GENERAL ~ REQUIREMENTS

0200 CHEMICAL WASTE  SEWER

0200.02 Clean Out Lift Station
0200.03 Video Inspection-Pipeline
0200.06 Transport and Disposal
0200.07 Sample and Analysis

TOTAL CHEMICAL WASTE SEWER

0300 TNT PIPELINE
* 1.02 Excavate, Remove & Restore
d&éoo_o4 Demobilization/T&D/Sample
TOTAL TNT PIPELINE
TOTAL Lake Ontario Ordnance Works

General & Administrative OH

TOTAL INCL INDIRECTS

PROJECT LOWCCS:

QUANTY UOM

= e

e R

PR e

Lake Ontario Ordnance Works

*k

.00
.00

.00

.00
.00
.00
.00

.00

.00
.00
.00
.00

.00

EA
EA

EA

EA
EA
EA
EA

EA

EA
EA
EA
EA

EA

Radian International

LLC

DRAFT FOR REVIEW ONLY

*» TNT Pipeline & CWS Line

TIME 13:43:25

SUMMARY PAGE 4

UNIT COST

0 e L L A R R R R AR

6.25
12396.58

12402.83

1913.16
2977.38
69725.96
1999.00

76615.50

2291.94
10519.03
127735.76
140546.73

229565.06

PROJECT DIRECT SUMMARY =« SYSTEM **
LABOR EQUIPMNT MATERIAL SUBCONTR OTHER TOTAL COST
0 0 0 0 6 6
5,730 0 0 1,846 4,821 12,397
UURRBEANEE wGRUAREEE wesasnenan e-———-W
5,730 0 0 1,846 4,828 12,403
0 0 0 0 1,913 1,913
0 0 0 2,977 0 2,977
D 0 0 69,726 0 69,726
0 0 0 1,999 0 1,999
0 0 0 74,702 1,913 76,616
0 2,292 0 0 0 2,292
0 0 106 5,181 5,232 10,519
0 0 102 127,290 344 127,736
ewmsumann GBEEENEER T TTTTTTT nRammmeme T W-@----—-—-
0 2,292 207 132,471 5,576 140,547
5,730 2,292 207 209,019 12,317 229,565
25,413
254,978
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Eff. Date 03/21/00 PROJECT LOWCCS: Lake Ontario Ordnance Works - TNT Pipeline 8 CWS Line

DETAILED  ESTIMATE DRAFT FOR REVIEW ONLY DETAIL PAGE 1
0100. GENERAL REQUIREMENTS

0100.01. Pre-Task Order Plan PUANTY UOM CREW 10 LABOR EQUIPMNT MATERIAL SUBCONTR OTHER TOTAL COST UNIT COSI1

Y L L L I T T L R R N ]

0100.  GENERAL  REQUIREMENTS

0100.01. Pre-Task Order Plans

USR AA FedX 0.00 0.00 0.00 0.00 6.25 6.25
1.00 LS 0 0 0 0 6 6 6.25
TOTAL Pre-Task Order Pla 1.00 EA 0 0 0 0 6 6 6.25

0100.03. Management

0100.03. 5. Field Labor

USR AA Outside Laborers, 35.46 0.00 0.00 0.00 0.00 35.46
P Hoyt 2.00 HR 71 v 0 0 0 71 35.46
L MIL AA Outside Equip. Ope 35.46 0.00 0.00 0.00 0.00 35.46
rators, G 2.00 HR 71 0 0 0 0 71 35.46
Bottenfield
TOTAL Field Labor 1.00 EA 142 0 0 0 0 142 141.84

0100.03.10. Site Staff

USR AA Engineer/Scientist 54.57 0.00 0.00 0.00 0.00 54.57

IV, S Falatko 2.00 HR 109 0 0 0 0 109 54.57
USR AA Senior Engineer/SC 72.58 0.00 0.00 0.00 0.00 72.58

ientist 111, C 16.00 HR 1,161 0 0 0 0 1,161 72.58

KohlImeyer
USR AA Technician V, A As 37.76 0.00 0.00 0.00 0.00 37.76

sata 58.00 HR 2,190 0 0 0 0 2,190 37.76
USR AA  Secretary/Clerical 34.33 0.00 0.00 0.00 0.00 34.33

IV, M Long 26.00 HR 893 0 0 0 0 893 34.33
USR AA Tech/Analy, E Pied 49.39 0.00 0.00 0.00 0.00 49.39

ramartel 25.00 HR 1,235 0 0 0 0 1,235 49.39

......... PusLaEETE ERNBNANEE PEUREHTHY BENAGORED RASREAEREDS

TOTAL Site Staff 1.00 EA 5,588 0 0 0 0 5.588 5587.83
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DETAIL PAGE 2

........ L R e T  E  r E R T U Sy

PUANTY UQM CREW

DETAILED  ESTIMATE
0130.03. Management
0100.03.15.  QDCs
USR AA FedX
1.00
USR AA W Scotsman, Inc,T
railer 1.00
Setup/Knock Down, Freight
USR AA Simmons Transport
Inc, Water 1.00
Trailer, Cleaning, Demob
USR AA Ideal
1.00
USR AA Modern Corp, Dispo
sa Trash 1.00
USR AA Mountain Valley Wa
ter Co 1.00
USR AA Bell Atlantic
1.00
USR AA AT & T
1.00
TOTAL QDCs 1.00
0100.03.25. Subcontracts
USR AA Dames and Moore, #
754173 1.00
TOTAL  Subcontracts 1.00
TOTAL  Management 1.00
TOTAL  GENERAL  REQUIREMEN 1.00

LS

LS

LS

LS

LS

LS

EA

LS

EA

EA

EA

Radian International LLC
Lake Ontario Ordnance Works =« TNT Pipeline & CWS Line
DRAFT FOR REVIEW ONLY
0100. GENERAL REQUIREMENTS
1D LABOR EPUIPMNT MATERIAL SUBCONTR OTHER TOTAL COST

0.00 0.00 0.00
0 0 0
0.00 0.00 0.00
0 0 0
0.00 0.00 0.00
0 0 0
0.00 0.00 0.00
0 0 0
0.00 0.00 0.00
0 0 0
0.00 0.00 0.00
0 0 0
0.00 0.00 0.00
0 0 0
0.00 0.00 0.00
0 0 0
0 0 0
0.00 0.00 1845.64
0 0 1,846
0 0 1,846
0 0 1,846
0 0 1,846

35.87 35.87
36 36
1768.70 1768.70
1,769 1,769
2146.50 2146.50
2,147 2,147
25.20 25.20
25 25
982.73 982.73
983 983
-152.77 -152.77
-153 -153
1.69 1.69

2 2

13.35 13.35
13 13
4,821 4,821
0.00 1845.64

0 1,846

0 1,846
4,821 12,397
4,828 12,403

UNIT COST

35.87

1768.70

2146.50

25.20

982.73

-152.77

13.35

4821.27

1845.64

1845.64

12396.58

12402.83
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Eff. Date 03/21/00 PROJECT LOWCCS: Lake Ontario Ordnance Works * TNT Pipeline & CWS Line

DETAILED ESTIMATE DRAFT FOR REVIEW ONLY DETAIL PAGE 3
0200. CHEMICAL UASTE SEWER

0200.02. Clean Out Lift Stat PUANTY UOM CREU ID LABOR EQUIPMNT MATERIAL SUBCONTR OTHER  TOTAL  COST UNIT COST

......... o e R S N L L L L P R R L

0200. CHEMICAL UASTE SEWER

0200.02. Clean Out Lift Station

0200.02.15. ODCs

USR AA Rain for Rent, Hau 0.00 0.00 0.00 0.00 1913.16 1913.16
ling, 1.00 LS 0 0 0 0 1,913 1,913 1913.16
Delivery, 21000 gal Tank
e LU e-——-—= masesawen spamsewsswe
TOTAL 0DCs 1.00 EA 0 0 0 0 1,913 1,913 1913.16
TOTAL Clean out Lift Sta 1.00 EA 0 0 0 0 1,913 1,913 1913.16
0200.03. Video Inspection-Pipeline
USR AA Modern Corp, #7545 0.00 0.00 0.00  2977.38 0.00 2977.38
85 1.00 LS 0 0 0 2,977 0 2,977 2977.38
......... Mm---M=-.-- M=-€---=-= MMM=======  ====-== Laaecesswcen
TOTAL Video Inspection-P 1.00 EA 0 0 0 2,977 0 2,977 297°7.38
0200.06. Transport and Disposal
0200.06.25. Subcontracts
USR AA Better Management 0.00 0.00 0.00 69725.96 0.00 69725.96
of Ohio 1.00 LS 0 0 0 69,726 0 69,726 69725.96
......... ssmsmsuns wevessnmw ssssswswe NE-W-—--- ——  ————————
TOTAL  Subcontracts 1.00 EA 0 0 0 69,726 0 69,726 69725.96
TOTAL Transport and Disp 1.00 EA 0 0 0 69,726 0 69,726 69725.96

0200.07. Sample and Analysis

0200.07.25. Subcontracts
USR AA Ecology and Enviro 0.00 0.00 0.00 1250.00 0.00 1250.00
nment, Inc 1.00 LS 0 0 0 1,250 0 1,250 1250.00
USR AA Severn Trent Labs, 0.00 0.00 0.00 749.00 0.00 749.00
Inc 1.00 LS 0 0 0 749 0 749 749.00

AmrmbEssE WUNORNANE BUSTERAERTS SDOERHRED o mmE kBB e——————= e-—

TOTAL  Subcontracts 1.00 EA 0 0 D 1,999 0 1,999 1999 .00
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Eff. Date 03/21/00 PROJECT LOWCCS: Lake Ontario Ordnance Works s« TNT Pipeline & CUS Line

DETAILED  ESTIMATE DRAFT FOR REVIEW ONLY DETAIL PAGE 4
0200. CHEMICAL WASTE SEWER

0200.07. Sample and Analysis PUANTY UOM CREW ID LABOR EQUIPMNT MATERIAL SUBCONTR OTHER TOTAL COST UNIT COST
TOTAL Sample and Analysi 1.00 EA 0 0 0 1,999 0 1,999 1999.00

TOTAL CHEMICAL WASTE SEW 1.00 EA 0 0 0 74,702 1,913 76,616 76615.50
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Eff. Date 03/21/00 PROJECT LOWCCS5: Lake Ontario Ordnance Works » TNT Pipeline & CWS Line
DETAILED  ESTIMATE DRAFT FOR REVIEW ONLY DETAIL PAGE 5

0300. TNT PIPELINE

0300.02. Excavate, Remove & QUANTY UOM CREW ID LABOR EQUIPMNT MATERIAL SUBCONTR OTHER TOTAL COST UNIT COST

0300. TNT PIPELINE
0300.02. Excavate, Remove &
0300.02.35.  Equipment
USR AA Equipment Rental Ii
ertz, Hoses 1.00

TOTAL Equi pment 1.00

TOTAL Excavate, Remove & 1.00
0300.03. Clean Existing Pipe
0300.03.15. 0ODCs

USR AA Rain for Rent
1.00

TOTAL ©DCs 1.00

0300.03.25. Subcontracts

USR AA Modern Disposal

1.00
TOTAL Subcontracts 1.00
0300.03.30. Material
USR AA Dival Safety Equip
., Misc Safety 1.00
Items
TOTAL Material 1.00

TOTAL Clean Existing Pip 1.00

Restore
0.00  2291.94 0.00 0.00 0.00 2291.94
LS 0 2,292 0 0 0 2,292 2291.94
EA 0 2,292 0 0 0 2,292 2291.94
EA 0 2,292 0 0 0 2,292 2291.94
0.00 0.00 0.00 0.00  5232.30 5232.30
LS 0 0 0 0 5,232 5,232 5232.30
EA 0 0 0 0 5,232 5,232 5232.30
0.00 0.00 0.00  5181.02 0.00 5181.02
LS 0 0 0 5,181 0 5,181 5181.02
EA 0 0 0 5,181 0 5,181 5181.02
0.00 0.00 105.71 0.00 0.00 105.71
LS 0 0 106 0 0 106 105.71
EA 0 0 106 0 0 106 105.71
EA 0 0 106 5,181 5,232 10,519 10519.03
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PROJECT LOWCCS: Lake Ontario Ordnance Works & CWS Line

DETAILED  ESTIMATE DRAFT FOR REVIEW/ ONLY DETAIL PAGE 6
0300. TNT PIPELINE
0300.04.  Demobilization/T&D/  QUANTY UQM CREW ID LABOR EQUIPMNT MATERIAL SUBCONTR OTHER TOTAL COST UNIT COST
0300.04. Demobi lization/T&D/Sample
0300.04.15. 0ODCs
USR AA Union Benefits 1/0 0.00 0.00 0.00 0.00 264.37 264.37
0 1.00 LS 0 0 0 0 264 264 264.37
USR AA FedX 0.00 0.00 0.00 0.00 79.40 79.40
1.00 LS 0 0 0 0 % 79 79.40
TOTAL 0DCs 1.00 EA 0 0 0 0 344 344 343.77
0300.04.25.  Subcontracts
USR AA Uaste Management | 0.00 0.00 0.00 19965.00 0.00 19965.00
nc. 1.00 ts 0 0 0 19,965 0 19,965 19965.00
USR AA Better Management 0.00 0.00 0.00 106325.40 0.00 106325.40
of Ohio 1.00 LS 0 0 0 106,325 0 106,325 106325.40
USR AA Triple S Const. 0.00 0.00 0.00 1000.00 0.00 1000.00
1.00 LS 0 0 0 1,000 0 1,000 1000.00
TOTAL  Subcontracts 1.00 EA 0 0 0 127,290 0 127,290 127290.40
0300.04.30. Material
USR AA Batteries 0.00 0.00 94.19 0.00 0.00 14.19
1.00 LS 0 0 14 0 0 14 14.19
USR AA Diesel 0.00 0.00 78.22 0.00 0.00 78.22
1.00 LS 0 0 78 0 0 78 78.22
USR AA Admar Supply Co 0.00 0.00 9.18 0.00 0.00 9.18
1.00 LS 0 0 9 0 0 9 9.18
TOTAL  Material 1.00 EA 0 0 102 0 0 102 101.59
TOTAL Demobilization/T&D 1.00 EA 0 0 102 127,290 344 127,736 127735.76
TOTAL TNT PIPELINE 1.00 EA 0 2,292 207 132,471 5,576 140,547 140546.73
OTAL Lake Ontario Ordna 1.00 EA 5,730 2,292 207 209,019 12,317 229,565 229565.06
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U 5 Army Corps of Engineers
Baltinore Distric

Attn: EFT/Dstu:slng

5720 Integraty Drive

MILLINGTON TN 28054-5005

Services Provided from
co  03/15/00

rRemediate TNT Line and Chom Waste Sewer

MUCK COSTS ELEMENTS
STAFF LABOR T
STAFF OVERHEAD & 104.0 ¢
ON-SITE LaBCR
ON-SITE OVERHEAD ¢ . O %
SITE/CRAFT LABOR
SITE/CRAFT OVERHEAD & ( %
UNION LABOR
union OVERHEAD @ 20.3 %
TRAVEL
OTHER COSTS

* | NTERNAL EQUI PKENT USAGE
SUBCONTRACT
| NTERCOWPANY work AUTHORI ZATI ONS
MATERIALS

SUBTOTAL
GENERAL §& ADMINISTRATIVE @ 11.20 §

TOTAL CCs'S
FIXED PRI CE ANALYTICAL SERVICES
FI XED FEE EARNED €@ 9.00 3%

TOTAL AMOUNT CLAIMED THIS INVOICE

¢« NO MARK-UP
CURRENT HOURS
cuMuLATIVE HOURS

TERMS: net 30

PROJECT NO.: 80003625

INVO CE NO.: 131%%

DATE:

-
7

CLIENT REF. NO:

FEDERAL Tax zp NO:

ESTIMATED COST: S 2,9%9,159.00
152,332.00

FI XED FEE:
AWARD FEE

TOTAL $

Line & Lift/Demobilization & debris renova

123.00
14,245.35

2,

742770842

2,774.67
2,885.64
.00
¢0
oy}
00
161,32~
22.74-
.00
14,621.28
.00
207,173,890
1,845.64
207.30

229,314.27

25,682 .14

254,897.41

.00

254,9¢7.41

P ——

L

S DOLLARS

071.,481.00

S

CUNULATIVE

147,829.06

33,458.67
145,412.05
496,257.60

543,286.40
86,762,561
53,688 43

1,921,712.37
233,405.357

2,155,117.%¢

19,022.03
152,009.66

2,326,149.63
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U S Arny Corps of Engineers
Baltinmore District
@556: EFT/Disburging
Integrity 1ve
M LLI NGTON ™ 38054-5005

Services Provided frem
to 03/L5/00

WAD 100 =~ General Requirenents

MAJOR COSTS ELEMENTS

STAFF LABOR
STAFF OVERHEAD 3 104.0 %
ON-SITE LABOR
ON-SITE OVERHEAD @ .0 %
SI TE/ CRAFT LABOR
SITE/CRAFT OVERHEAD & .C 8
UNION LABOR
UNION OVERHEAD @ 20.3 &
TRAVEL .
OTHER COSTS

* | NTERNAL EQUI PMENT USAGE
SUECONTRACT
DAMES & MOORE SUBCONTRACT
MATERIALS

SUBTOTAL
GENERAL & ADMINISTRATIVE @ 11.05 %

TOTAL COSTS
FI XED PRI CE ANALYTICAL SERVICES
FIXED FEE EARNED € 3.00 %

TOTAL AMOUNT CLAIMED THIS |NVO CE

* NO_ NARX- UP
CURRENT HOURS:
CUMULATIVE HOQURS:

80 09100 FR RADIAN-ACCT DEP

—
Ul
v
n
n
U1
N
Ul
Ul
N
\§]
—
)
£
poy
o)

TERMS: net 3c

PROJECT NO.: 60003625
INVOICE NO.: 1315397 - 14
DATE! - -

CLIENT REF. NO.:

742770842
15
33

FEDERAL TAX I1p NO.:

ESTI MATED COST: s 1,919,
FI XED FEE: 152,
AWARD FEE:

9.00
2.00

TOTAL: § 2,071,491.00

CURRENT

$ 2,774.67
2,885.64

co

oc

00
161.32-
32.74-

.00

4.840.11

.00

00

2,009.90

.00

12,316.26
1,360.96

13,677.22
oc
.0¢C

S 13,677.22

g U S. DOLLARS

$

°.03/19

CUMULATIVE

130,791.56
158,118.55
72.814.56
34 966. 10
9,593.28
3,286.01
4,298.56
997. 60
145,392.05
109,032.90
.00
46 872.59
§6,932.87
17,5241

820,520.79

101,450.¢68

921,971.47
.C0
72,663.54

994. 635. 01



U $ Army Corps Of Engineers

Baltimore District,

Aten: EFT/D;stfsxng

5720 Integrity Ive .

M LLI NGT TN 38054-5008

Provided from

Servaceg
to  03/15/00

WAD 200 - Chenical Waste Sewer

mAJOR COSTS ELEMENTS

STAFF  LABOR
STAFF OVERHEAD & .0 §%
ON-SITE LABOR
ON-SITE OVERHEAD 4 .0 %
SITE/CRAFT LABOR
SITE/CRAFT OVERHEAD 8 .0 §
UNION LABOR
UNION OVERHEAD € .0 %
TRAVEL
OTHER COSTS

* | NTERNAL EQUIPNENT USAGE
SUBCONTRACT
DAMES & MOORE SUBCONTRACT
MATERI ALS

SUBTOTAL
GENERAL & ADMINISTRATIVE @ 11.20 %

TOTAL COSTS
FI XED PRI CE ANALYTICAL SER JI CES
FIXED FEE EARNED & 8.00 §

TOTAL AMOUNT CLAIMED THIS INVOICE

* NO MARK-UP
CURRENT HOURS
CUMULATIVE HOURS

ACCT DEPT 512 454 3322 T0 wkS
TERMS: net 30
PRQIECT NO.: 80303625
INVOICE NO.: 131587 = 14
DATE:
CLI ENT REF. NO.:
FEDERAL 7Tax ID NO.: 742770242
ESTIMATED COST: S 1,%19,159.00
FIXED FEE 152,332.00
AWARD FEE:
TOTAL: S 2,071.,4%1.00
CURRENT
S oc N
ccC
.00
ccC
.00
.00
.00
ccC
.00
1.8153.1¢
00
74.702.34
00
00
76,615.50
2,580.34
85,196.44
00
00
s, 85,098,00 s
.00 U.s. DOLLARS
1,199.00

F.04/19

CUMULATIVE

339.67
403. 82
co

.00

.00

.00
28,306.71
6,638.16
20.00
68,708.97
00
137,585.1¢6
.00
15,157.24

257,169.73
30' 630. 90

287,800.63
15,022.03
16,208.36

322,031.02



Uik Z¢ 00 JdO- 00 M R o miNTEL L DR ek 04 00da 1o wrd

g Corps of Engineers TERMS. net 30
altlm) € District
ALttn: EFT/Disbursing PROJECT NO: €0003625
Y180 fasegracy Drive TN 38054- 5005
== INVOI CE wo.: 131597 - 14
DATE .
CLIENT REF. NO.
Services Provided from FEDERAL TAX ID NO.: 742770842
to  ©3/15/00
%ng COosT: S 1, 9%3‘93 88
AV\ARD FEE 022
TOTAL : 2,071,481.00
waD 300 - TNT Pipeline
MAJOR COSTS ELEMENTS __CURRENT
STAFF 1ABOR .00
STAFF OVERHEAD @ .0 & .00
ON-SITE LABCOR .00
ON-SITE OVERHEAD 4 .0 % .00
SITE/CRAFT LABCR e
SI TE/ CRAFT OVERHEAD & .0 .00
UNI ON LABOR .00
UNIoN OVERHEAD ¢ ¢ & , 00
TRAVEL .00
OTHER COSTS 7.868.01
+ | NTERNAL EQUI PMENT USAGE s}
SUBCONTRACT 132,471.46
DAMES & MOORE SUBCONTRACT , €0
MATERI ALS 207. 30
SUBTOTAL 140,546.77
GENERAL & ADM NI STRATIVE ¢ 11.20 % 15,741.24
TOTAL CCSTS 156,283,01
FI XED PRI CE ANALYTICAL SERVICES .00
FIXKED FEE EarneD @ 8.00 % .00
TOTAL AMOUNT CLAIMED THIS INVOICE s 156,288.01
v NO MARK-=UP_ o TEmmmmmme
CURRENT HOURS! .00 U.S. DOLLARS
CUMULATIVE HOURS: 4,395,50

CUMULATI VE:

115,223.79
25,922.91

319,515.73

359,428.65

21,007,063

b

244,186.1
101. 323. 99

945,510.10



80003625

All workfile charges as of (3/15/00

Proj/BU

800036
800036
800036
806036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036

BS/ Sub

0101
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103

Explanation Alphx Name

Federal Express/EDI Paymen

¢ Falatko, Stephen M.
~Falatko, Stephen M.
Fisher,  Chrisopher  G.
Fisbq Christopher G.
Fisher, Christopher G
Fiser, Christopher G.
Fisher, Christopher G
Fisher, Christopher G.
Fister, Christopher G
Fisher, Christopher G.
Fisbg Christopher G.
Fisbq Christopher G.
Fisher, Christopher G.
Fisher, Christopher G.
Fisher, Christopher G.
Fisher, Christopher G.
Fisher,  Christopher  G.
~Long, Mary L.

Long, Mary |,

Long, Mary L.

Long, May L.
Long, Mary L.

Long, Mary L.
Kohlmeyer, Carll R
Kohlmeyer, Carl R
Kohlmeyer, Cad R
Kohlmeyer, Cad R

st Pol - Explanation -Remark-

101
101
102
102
102
102
102
102
102
102
102
102
102
102
102
102
102
101
101
101
101
101
101
101
101
101
101

80003625 4650 0101 .00
ENGINEEWSCIENTIS 1.00
ENGINEER/SCIENTIS 1.00
ENGINEER/SCIENTIS 8.00
ENGINEEWSCIENTIS (12.00)
ENGINEEWSCIENTIS ~ 8.00
ENGINEER/SCIENTIS (11.00)
ENGINEER/SCIENTIS 8 .00
ENGINEER/SCIENTIS (11.00)
ENGINEEWSCIENTIS ~ 8.00
ENGINEER/SCIENTIS (11.00)
ENGINEER/SCIENTIS 8.00
ENGINEEWSCIENTIS (11.00)
ENGINEER/SCIENTIS ~ 4.00
ENGINEER/SCIENTIS 3.00
ENGINEER/SCIENTIS  3.00
ENGINEER/SCIENTIS  3.00
ENGINEEWSCIENTIS ~ 3.00
SECRETARY/CLERIC 4.50
SECRETARY/CLERIC 4.00
SECRETARY/CLERIC 1.00
SECRETARY/CLERIC 5.50
SECRETARY/CLERIC 7.00
SECRETARY/CLERIC 4.00
SENIOR ENGINEER/S  9.00
SENIOR ENGINEER/S  6.00
SENIOR ENGINEER/S  1.00
0 12400/PHOTO PROC 00

Units nit Pric  ost Amoun

.00
26.73
26.75
24.24
24.24
24.24
24.24
24.24
24.24
24.24
24.24
24.24
24.24
24.24
24.24
24.24
24.24
24.24
16.83
16.83
16.83
16.83
16.83
23.24
35.58
35.58
35.58

.00

OHS
6.25 .00
26.15  27.82
26.75  27.82
193.93 8281
(290.89) (124.21)
193.93 82.81
(266.65) (113.86)
193.93 8281
(266.65) (113.86)
193.93 8281
(266.65) (113.86)
193.93 82.81
(266.65) (113.86)
96.96  41.40
72,72 3105
72.72  31.05
7272 31.05
7272 31.05
75.73 78.76
67.31 70.00
16.83 17.50
92.55 96.25
11780  122.51
100.97  105.01
320.18 33299
213.46 222.00
35.58  37.00
12.59 .00

G&A §

L
10
6.11
6.11
30.99
(46.49)
30.99
(4262)
30.99
(42.62)
30.99
(42.62)
30.99
(4262)
1550
1162
1162
1162
1162
17.30
15.38
3.84
21.15
2691
23.07
73.16
48.77
8.13
141

Fee $

.56
4.86
486

2463
(36.94)
2463
(33.86)
24,63
(33.86)
24.63
(33.86)
2463
(33.86)
1231
9.24
9.24
9.24
9.24
1374
122
305
16.80
21.38
i8.33
58.11
38.74
6.46
112

Total xp Typ —

7.51 ODC
65.54 LBR
65.54 LBR
332.36 LBR

(498.53) LBR
33236 LBR

(456.99) LBR

33236 LBR

(456.99) LBR
33236 LBR

(456.99) LBR
33236 LBR

(456.99) LBR
166.17 LBR
124.63 LBR
124.63 LBR
124.63 LBR
124.63 LBR
185,53 LBR
164.91 LBR
4122 LBR
226.75 LBR
288.60 LBR
247.38 LBR
784.44 LBR
52297 LBR
87.17 LBR
15.12 ODC



800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036

0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103

Piedramartel, Edgardo
Piedramartel, Edgardo
Piedramartel, Edgardo
Simrons Transport Inc
Simmens Transport Inc
Simmons Transport Inc
William3 ~ Scotsman  Inc
Williams ~ Scotsman  Inc
Williams ~ Scotsman ~ Inc
Williams Scotsman Inc
Scotsman Inc
Scotsman  Ine
Williams Scotsman Inc
William Scotsman Inc

Federal Expreso/EDI Psymen
Federal Express/EDI Paymen
Federal Express/EDI Paymen
Federa Express’EDI Paymen

Federal ExpressEDI Paymen
Idedl

Modem Corp
Modem Corp
Modem Corp
Modem Corp
Modem Corp
Modem Corp
Modemn Corp
Modem Corp
Hoyt, Paul A.
Hoyt, Paul A.
Hoyt. Paul A
Bottenficld, Guy J.
Bottenficld, Guy J.
Bottenficld, Guy J
Assata, Akua
Assata, Akua

Williams
Williams

101
101
101

106
106
106
106
106
106
101
101

TECHNICIAN/ANALY
TECHNICIAN/ANALY
TECHNICIAN/ANALY
FINALCLEANING
WATER TRAILER T- 1
DEMOB

DELIVERY FREIGHT
RETURN FREIGHT
BLOCK & LEVEL LA
STEP(S) SET UP
ANCHORS  (4)
KNOCKDOWN

32X8 SHOWER/LOCK
32X8 SHOWER/LOCK
COST CORRECTION
COST CORRECTION
COST CORRECTION
COST CORRECTION
80003625.0103

LG FORMAT SCANNI
2-PORTABLE TOILET
2 cy trash container rent
2-HOLDING TANKS
2 CY TRASH SERVIC
2 ¢y trash container rent
2-HOLDING  TANKS
2-HOLDING  TANKS
PER TON DISPOSAL
TECHNICIAN/ANALY
HAZARDOUS
TECHNICIAN/ANALY
TECHNICIAN/ANALY
HAZARDOUS
TECHNICIAN/ANALY
TECHNICIAN/ANALY
TECHNICIAN/ANALY

8.00
16.00
1.00
1.00
18.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00

gz888%

1.00

100
100
100
1.00
1.00
6.00

(2.00)

(2.00)
2.00

(2.00)

(2.00)
2.00

17.50
9.00

2421
2421
2421
556.50
53.00
636.00
101.65
101.65
107.00
40.66
321.00
48.14
524.30
524.30
.00
.00
.00
.00
.00
.00
101.65
10.70
128.40
67.41
10.70
128.44
128.40
66.06
29.48
40.33
29.48
29.48
40.33
29.48
18.70
18.70

193.65
387.30
2421
556,50
954.00
636.00
10165
101.65
107.00
40,66
321.00
4814
524.30
524.30
6.20
6.20
567
12.00
5.80
25.20
10165
2140
128.40
67.41
10.70
128.44
128.40
396.33
(58.96)
(80.66)
58.96
(58.96)
(80.66)
58.96
3277.21
168.31

201.40
402.79
25.18
.00
.00
00
00
00
00
00
.00
.00
.00
00
.00
00
.00
.00
00
00
.00
00
.00
00
00
00
.00
.00
(11.97)
(16.37)
1197
(11.97)
(16.37)
1197
340.36
175.04

44.25
88.49
5.53
62.33
106.85
71.23
11.38
11.38
11.98
4.55
35.95
5.39
58.72
58.72
.69
69
64
1.34
65
2.82
11.38
2.40
14.38
753
1.20
14.39
14.38
44.39
(7.94)
(10.87)
7.94
(7.94)
(20.87)
7.94
74.n
38.46

35.15
70.29
439
49.53
84.91
56.60
9.05
9.05
9.52
3.62
28.57
4.28
46.66
46.66
.55
55
.50
107
52
2.24
9.05
190
1143
6.00
95
1143
1143
35.27
63 1)
(8.64)
631
(63 1)
(8.64)
631
59.40
3055

474.45
948.87
59.31
668.36
1,145.76
763.83
122.08
122.08
128.50
48.83
385.52
57.81
629.68
629.68
7.44
7.44
6.81
14.41
6.97
30.26
122.08
25.70
154.21
80.96
12.85
154.26
154.21
475.99

LBR
LBR
LBR
obcC
obcC
obcC
obcC
obnc
obcC
obcC
obcC
0DC
0DC
oDnc
onc
opc
opc
oD
obC
oDC
obcC
obcC
obcC
obC
obcC
obcC
obc
opc

(85.18) LBR
(116.54) LBR

85.18

LBR

(85.18) LBR
(116.54) LBR

85.18
801.80
412.36

LBR
LBR
LBR



800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036
800036

0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0103
0201
0201
0201
0201
0202
0202
0202
0202
0203
0203
0206
0206
0207
0207
0302
0303
0303
0303
0303
0303
0303
0303

Assata, Akua

Assata, Akua

Assata, Akua

Assata, Akua

Assata, Akua

Assata, Akua

Asaata, Akua

Asaata, Akua

Assata, Akua

Dames & Moore/Orchard Pa
Mountain Valey Water Cg o
Mountain Valley Water Co ¢
Bell Atlantic/716754270626
AT & T/0553276956001
Coastal Network Inc

Coastal Network Inc

Coastal Network Inc

Coastl  Network Inc

Ran for Rent/52541/CA (Re
Ran for Rent/52541/CA (Re
Rain for Rent/52541/CA (Re
Ran for Rent/52541/CA (Re
Modem Corporation

Modem Corporation

Better Management of Ohio
Better Management of Ohio
Ecology ad Environment, In
Sevem Trent Laboratories / S
Hertz Equipment Rental/263
Rain for Rent/S2541/CA (Re
Ran for Rent/52541/CA (Re
Rain for Rent/52541/CA (Re
Rain for Rent/52541/CA (Re
Rain for Rent/52541/CA (Re
Rain for Rent/52541/CA (Re
Rain for Rent/52541/CA (Re

101
101
101
101
101
101
101
101
101

TECHNICIAN/ANALY
TECHNICIAN/ANALY
TECHNICIAN/ANALY
TECHNICIAN/ANALY
TECHNICIAN/ANALY
TECHNICIAN/ANALY
TECHNICIAN/ANALY
TECHNICIAN/ANALY
TECHNICIAN/ANALY
Contract No. 754173 C
water botle  deposits
RETURNS OF WATER

TYVEK COVERALLS
COST CORRECTION
SHIPPING

COST CORRECTION
HAULING

HAULING
DELIVERY/PICK UP H
21000 GAL COATD V
Contract No. 754585 C
Contract No. 754585 C
755 114 C
Contract No. 755 114 C
Contract No. 754740 C
Contract No. 755498 C
DISCHGE HOSE,SUCT
HAULING CHARGES
HAULING CHARGES
HAULING CHARGES
21000 GAL COATD V
21000 GAL CLSD UNC
21000 GAL CLSD UNC
21000 GAL COATD V

Contract No.

2.00
100
14.00
1.50
850
550
2.00
(2.00)
(1.00)
00
87.00
.00
.00

3.00
.00
1.00
.00
1.00
1.00
2.00
38.00
.00
.00
.00
.00
.00
.00
.00
1.00
2.00
1.00
27.00
31.00
5.00
2.00

18.51
18,51
18.70
18.70
18.70
18.70
28.05
21.71
21.76
00
1.00
.00
.00
00
89.00
00
14.55
.00
173.34
173.34
173.34
32.10

828338888

173.34
173.34
173.34
32.10
3210
3210
32.10

37.02
1851
26181
28.05
158.9
10286
56.10
(55.53)
(27.76)
1,845.64
87.23
(240.00)
169
1335
267.00
(267.00)
14.55
(14.55)
17334
17334
346.68
1,219.80
2,573.35
404.03
19.133.46
50,592.50
1,250.00
749.00
2,291.94
17334
346.68
17334
866.70
995.10
160.50
64.20

38.50
19.25
272.28
29.17
165.32
106.97
58.34
(57.75)
(28.87)

238382832283 338333333333333838382838%28

8.46
423
59.82
6.41
36.32
23.50
12.82
(12.69)
(6.34)
206.71
9.77
(26.88)
.19
150
29.90
(29.90)
163
(1.63)
19.41
19.41
38.83
136.62
288.22
45.25
2,142.95
5,666.36
140,00
83.89
256.70
19.41
38.83
19.41
97.07
11145
1798
7.19

6.72
3.36
47.52
5.09
28.85
18,67
10.18
(10.08)
(5.04)
164.26
7.16
(21.36)
Is
119
23.76
(23.76)
129
(L.29)
1543
1543
30.85
108.56
229.03
35.96
1,702.88
4,502.73
111.25
66.66
203.98
15.43
30.85
1543
77.14
88.56
14.28
571

90.70 LBR
4533 LBR
641.43 LBR
68.72 LBR
389.45 LBR
252.00 LBR
137.44 LBR
(136.05) LBR
(68.01) LBR
2.216.61 SUB
104.76 ODC
(288.24) ODC
2.03 ODC
16.04 ODC
320.66 MAT
(320.66) MAT
17.47 ODC
(17.47) ODC
208.18 ODC
208.18 ODC
416.36 ODC
1,464.98 ODC
3,090.60 SUB
485.24 SUB
22,979.29 SUB
60,761.59 SUB
1,501.25 SUB
899.55 SUB
2,752.62 ODC
208.18 ODC
416.36 ODC
208.18 ODC
1,040.91 ODC
1,195.11 ODC
19276 ODC
77.10 ODC



800036  03G3  Ranfor Rent/52541/CA (Re 4000 GAL EZ KLEEN  20.00 34.24 684.80 .00 16.10 60.95 822.45 ODC
800036 0303  Rainfor Rent/52541/CA (Re 4000 GAL EZ KLEEN  31.00 34.24 1,061.44 .00 118.88 94.47 1,274.79 ODC
800036 0303  Rainfor Rent/S2541/CA (Re 21000 GAL CLSD UNC 22.00 3210 706.20 .00 79.09 62.85 848.14 ODC
800036 0303  Dival Safety Equipment Inc misc safety item 106.00 1.00 105.71 .00 11.84 9.41 126.96 MAT
800036 0303 Modem Corporation Contract No. 754585 C .00 00 171371 .00 191.94 15252 2,058.17 SUB
800036 0303  Modem Corporation Contract No. 754585 C 00 .00 942.54 .00 105.56 83.89 1,131.99 SUB
800036 0303 Modem Corporation Contract No. 754585 C .00 .00 811.06 .00 90.84 -72.18 974.08 SUB
800036 0303  Modem Corporation Contract No. 754585 C .00 00 171371 .00 191.94 152.52 2,058.17 SUB
800036 0304 Record Union Benefit Expen Jan'00 Union Benefit Ex 00 .00 264.37 .00 296 1 23.53 317.51 ODC
800036 0304  Johnson, Mark L. 101 020400/BATTERIES/C 00 00 14.19 .00 159 1.26 17.04 MAT
800036 0304 Mihalo, Mark A 102 020100/DIESEL 00 00 78.22 .00 8.76 6.96 93.94 MAT
800036 0304 Federal Express/Box 1140 #1568 1376 1 00 00 15.85 .00 178 141 19.04 ODC
800036 0304 Federal Express/Box 1140 #1568 1376 1 00 00 23.9s 00 2.68 213 28.76 ODC
800036 0304 Federal Express/Box 1140 #1568 1376 1 00 00 15.15 00 170 1.35 18.20 ODC
800036 0304 Federad Express/Box 1140 #1568 1376 1 .00 .00 24.45 .00 2.74 2.18 29.37 ODC
800036 0304 ADMAR Supply co Inc (Re ENGINE OIL 1.00 1.35 1.3s .00 15 12 1.62 MAT
800036 0304 ADMAR Supply Co Inc (Re LINED LEATHER GLO 1,00 4.05 4.05 .00 45 36 486 MAT
800036 0304 ADMAR Supply Co Inc (Re AERVOE BLACK MA  1.00 318 3.78 00 42 34 454 MAT
800036 0304 Better Management of Ohio Contract No. 755114 C 00 00 8364.03 .00 936.77 744.40 10,045.20 SUB
800036 0304 Better Management of Ohio Contract No. 755114C 00 .00 17,873.70 00 200185  1,590.76 21,4663 1 SUB
800036 0304 Better Management of Ohio Contract No. 755114 C .00 .00 960.15 .00 107.54 85.45 1,153.14 SUB
800036 0304  Better Management of Ohio Contract No. 755114 C .00 00 79,127.56 .00 8,862.29 7,042.35 95,032.20 SUB
800036 0304 Waste Management Inc. Contract No. 754639 C .00 00 6,655.00 .00 745.36 592.30 7.992.66 SUB
800036 0304 Waste Management Inc. Contract No. 154639 C 00 00 13,310.00 .00 1,490.72 1,184.59 15,985.31 SUB
800036 0304 Triple S Construction Contract No. 755489 C 00 .00 112.00 89.00 1,201.00 SUB
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HEHRHARYE HAHRHERE 2589847  20,579.93 271,715.18

Less Fee: (20,408.82)
Less Unbilable - 8700 & 89 (2,308.95)
254,997.41
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